ELQ Industries, Inc. Central Ave Bridge Replacement Contract 2012-03 PIN 8701.43 3 WEEK Look Ahead

Week 1 Ending 5/31 Week 2 Ending 6/7 Week 3 Ending 6/14
Task Mon|Tue |Wed|Thu |Fri [Sat |Sun |Mon|Tue [Wed|Thu [Fri |Sat [Sun [Mon|Tue |Wed|Thu [Fri |Sat [Sun Comments
5/27|5/28| 5/29|5/30(5/31| 6/1 6/3| 6/4| 6/5| 6/6| 6/7| 6/8 6/10(6/11/6/12| 6/13|6/14|6/15|6/16
Installation of Mini Piles West Abutment XX
Pile Load Test (West Abutment) X|X

Dig & Cut Piles to Subgrade

Survey West Abutment Piles

West Abutment Footing - Form, Rebar & Pour Concrete X| XX
West Abutment Wall & Wingwall - Form, Rebar & Pour Concre X| X[ X] X |X
Backfill East Abutment

X| XX

Remove Support of Excavation, East Side




